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DW REFRESH DATE: 03/07/2018 16:15:19 SEMS ENFORCEMENT SENSITIVE INFORMATION
VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****
Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
KEYSTONE SANITATION LANDFILL PADO54142781 00 GOVT Five-Year Review FE4 F 09/15/15
Site Primary RPM Name: Sklaney, Christopher
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictynss Parties Completion ~ Completion ~ Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Institutional Controls Institutional controls not adequate N Y Develop additional ICs P E 09/21/16 06/21117 Under Discussion Q7/25117
Issue QU: 03, 04 Institutional controls restricting Modify institutional controls restricting FYR planned finish 09/21/2016. New planned ICs must be
construction and aquifer use do not construction and aquifer use to include date entered based on current status of issue. developed and
extend beyond the Landfill footprint. the remainder of the Landfill Property. implemented.
Document restrictions with the UPDATE 1:
appropriate local government authority. Expanded ICs
required through
ESD signed
09/30/2015; must
implement to
complete I/R.
UPDATE 2 (Nov
2016): In
discussion with
property owner to
enter
environmental
covenant. On-
going as of July
2017.
Remedy Performance Remedy Performance - Other Issue N Y Optimize system P E 09/21/16 09721117 Under Discussion 07125117

Issue QU 03

sampling.

Current leachate monitoring points
do not yield sufficient liquid for

Evaluate if additional leachate
monitoring points are necessary to
enable assessment of the leachate.
Determine feasibility of monitoring
leachate. Take appropriate next steps
based on the evaluation.

FYR planned finish date 09/16/2016.

UPDATE 1 (Nov

Additional investigations needed to determine 2016): EPA

best resolution to issue.

reviewing PRP WP
for additional
leachate
monitoring.
UPDATE 2 (July
2017): Installation
of additional
monitoring points to
begin in Aug 2017.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
Remedy Performance Current capture zone not adequate N Y Install additional extraction wells P E 09721117 09721117 Ongoing Q7124117
Issue OU: 04 The groundwater extraction and Take appropriate measures to capture UPDATE 1 (Nov
treatment system does not fully and contain contaminated groundwater 2016): Investigative
capture and contain contaminated at the Landfill perimeter in the vicinity of work related to
groundwater in the vicinity of EW-6 EW-6 and EW-7. expansion of
and EW-7. system started in
Sept 2016.

UPDATE 2 (July
2017): Feasibility
testing complete;
connection to new
extraction well to
begin August 2017.

Remedy Performance Current capture zone not adequate N Y Install additional extraction wells P E 09/21117 09/21117 Under Discussion 11/30/16
Issue QU: 04 The groundwater extraction and Take appropriate measures to capture UPDATE 1 (Nov
treatment system does not fully and contain contaminated groundwater 2016): Investigative
capture and contain contaminated at the Landfill perimeter in the vicinity of work related to
groundwater in the vicinity of EW-6 EW-6 and EW-7. expansion of
and EW-7. system started in
Sept 2016.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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